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Grant Number:
B-09-CN-MI-0035

Grantee Name:
State of Michigan

Grant Amount:
$223,875,399.00

Estimated PI/RL Funds:
$17,000,000.00

Obligation Date: Award Date:
02/11/2010

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$240,875,399.00

Disasters:

NSP

Declaration Number

$0.00

N/A

$217,139,692.00

$28,485,830.83

$6,510,769.45

$21,043,884.80

Total Obligated

$5,395,885.79

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$235,753,485.00

$0.00 $6,298,034.26

Match Contributed

     Program Funds Drawdown

To Date

$224,729,948.79

$237,557,635.67

$235,753,485.00

Overall

Program Income Received

$1,738,256.47

$1,144,840.35

Narratives
Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$21,043,884.80 $222,535,577.79Total Funds Drawdown
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Significant progress was made this quarter enabling us to reach and exceed 100% expenditure of the original grant
award amount of $223,875,399! 
A training session was held this quarter and the closeout phase is moving ahead.
Reconciliation of activity budgets and final draws were the main focus of staff attention this quarter.
Next quarter, efforts will be targeted and redirected towards data entry to enable activity completion data to be
collected and reported as project files are reviewed, approved, and outcome data finalized.
There is one activity for the Genesee County Land Bank where an action plan change will be needed within DRGR
because the total project budget amount is less than what has been drawn down on the system by $21,423.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$20,147,351.49

$0.00

To Date

Limit on Public Services

$28,485,830.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$20,147,351.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $21,419,066.12

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $73,447,118.21

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $4,682,092.80 $21,419,066.12 $20,147,351.49

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $3,315,046.00 $54,832,876.18 $47,626,613.00

B002, Eligible Use B002 - Homeownership Assistance $7,755.00 $361,394.00 $169,725.00

C001, Eligible Use C $601,665.00 $9,720,635.00 $8,494,057.00

D001, Eligible Use D001 $4,932,178.00 $36,707,445.00 $34,776,445.00

E001, Eligible Use E001 - Redevelopment $7,477,945.00 $88,572,670.17 $77,572,189.00

E002, Eligible Use E002 - Homeownership Assistance $27,203.00 $427,742.00 $134,533.00
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M000 - Gardenview Estates, M000 - Gardenview Estates $0.00 $20,080,549.53 $19,997,596.51

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $0.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $0.00 $2,321,182.00 $2,321,182.00

MSHDA P.I., Program Income Returned To MSHDA $0.00 $100,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,348.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$182,348.00

$0.00

$0.00

$0.00

$182,348.00

$143,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - B001

$12,784.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$143,625.00

Total Funds Expended

Responsible Organization:

$3,330.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with B001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - B001 ADCActivity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$143,625.00$3,330.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$12,784.00     Program Funds Drawdown $143,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,341.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$8,341.00

$0.00

$0.00

$0.00

$8,341.00

$7,736.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - C001

$797.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Area Benefit (Census)

$7,736.00

Total Funds Expended

Responsible Organization:

$94.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with C001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - C001 ADCActivity Title:

Project Number:

C001

Project Title:

Eligible Use C

$7,736.00$94.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$797.00     Program Funds Drawdown $7,736.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,574.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$56,574.00

$0.00

$0.00

$0.00

$56,574.00

$42,157.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - D001

$6,073.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Area Benefit (Census)

$42,157.00

Total Funds Expended

Responsible Organization:

$1,310.00

Clearance and Demolition Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with D001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - D001 ADCActivity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$42,157.00$1,310.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$6,073.00     Program Funds Drawdown $42,157.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,870.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$268,870.00

$0.00

$0.00

$0.00

$268,870.00

$231,529.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - E001

$33,295.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$231,529.00

Total Funds Expended

Responsible Organization:

$6,484.00

Construction of new housing Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with E001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - E001 ADCActivity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$231,529.00$6,484.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$33,295.00     Program Funds Drawdown $231,529.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,789.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$28,789.00

$0.00

$0.00

$0.00

$28,789.00

$23,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - E002

$1,548.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$23,554.00

Total Funds Expended

Responsible Organization:

$224.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with E002 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - E002 ADCActivity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$23,554.00$224.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,548.00     Program Funds Drawdown $23,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,419,066.12

N/A State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$21,419,066.12

$2,419,066.12

$0.00

$0.00

$21,000,000.00

$20,147,351.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Admin - 001

$4,682,092.80

$180,660.47

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$2,500,000.00

To Date

02/09/2010

N/A

$20,147,351.49

Total Funds Expended

Responsible Organization:

$647,351.49

Administration Under Way

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399
Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000) 
 

Location Description:

Activity Progress Narrative:

NS2 Admin - 001Activity Title:

Project Number:

001

Project Title:

Admin

$20,147,351.49$647,351.49State of Michigan - Michigan State Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,682,092.80     Program Funds Drawdown $20,147,351.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,692,707.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$3,692,707.00

($536,445.00)

$0.00

$0.00

$3,692,707.00

$3,628,062.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001

$178,708.00

$347,400.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$272,868.00

$0.00

N/A

02/10/2013

($536,445.00)

To Date

02/11/2010

Direct Benefit (Households)

$3,628,062.00

Total Funds Expended

Responsible Organization:

$9,887.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,628,062.00$9,887.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$178,708.00     Program Funds Drawdown $3,355,194.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,527,909.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,527,909.00

($9,887.00)

$0.00

$0.00

$1,527,909.00

$1,527,909.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001S

$0.00

$192,702.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$267,234.00

$0.00

N/A

02/10/2013

($9,887.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,527,909.00

Total Funds Expended

Responsible Organization:

($9,887.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,527,909.00($9,887.00)Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

$0.00     Program Funds Drawdown $1,260,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,885.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$12,885.00

($7,295.00)

$0.00

$0.00

$12,885.00

$12,885.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B002

$3,765.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($7,295.00)

To Date

02/11/2010

Direct Benefit (Households)

$12,885.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$3,765.00     Program Funds Drawdown $12,885.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/27 0/45# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,056.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$539,056.00

$83,131.00

$0.00

$0.00

$505,925.00

$505,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002

$49,835.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$50,000.00

To Date

02/11/2010

Direct Benefit (Households)

$505,760.00

Total Funds Expended

Responsible Organization:

$49,835.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$505,760.00$49,835.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$49,835.00     Program Funds Drawdown $505,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/13 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,374.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$294,374.00

$0.00

$0.00

$0.00

$294,374.00

$294,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002S

$4,256.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$294,302.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$4,256.00     Program Funds Drawdown $294,302.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,610,315.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$1,610,315.00

$0.00

$0.00

$0.00

$1,516,140.00

$1,516,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001

$18,355.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$18,355.00

To Date

02/11/2010

Direct Benefit (Households)

$1,516,140.00

Total Funds Expended

Responsible Organization:

$18,355.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,516,140.00$18,355.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$18,355.00     Program Funds Drawdown $1,516,140.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/34 1/34# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,871.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$789,871.00

$0.00

$0.00

$0.00

$789,871.00

$719,884.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$719,884.00

Total Funds Expended

Responsible Organization:

$1,881.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$719,884.00$1,881.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/34 0/0 3/34# of Households 0 0 100.00

$0.00     Program Funds Drawdown $719,884.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,200.00

NSP Only - LMMI Benton Harbor

Total Projected Budget from All Sources

Match Contributed

$66,200.00

$66,200.00

$0.00

$0.00

$66,200.00

$66,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - D001

$66,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/17/2013

$66,200.00

To Date

02/11/2010

Area Benefit (Census)

$66,200.00

Total Funds Expended

Responsible Organization:

$66,200.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$66,200.00$66,200.00Benton Harbor

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$66,200.00     Program Funds Drawdown $66,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,500,000.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$4,500,000.00

($284,344.00)

$0.00

$0.00

$4,273,022.00

$4,233,515.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E001

$663,315.00

$180,350.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$180,350.00

$0.00

N/A

02/10/2013

($511,322.00)

To Date

02/11/2010

Direct Benefit (Households)

$4,192,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/12# of Households 0 0 50.00

$663,315.00     Program Funds Drawdown $4,011,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,718.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$795,718.00

$7,929.00

$0.00

$0.00

$795,718.00

$795,718.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E002

$755,966.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$7,929.00

To Date

02/11/2010

Direct Benefit (Households)

$795,718.00

Total Funds Expended

Responsible Organization:

$7,929.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Benton Harbor, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the NSP2 target area within the City of Benton Harbor.

Activity Progress Narrative:

Benton Harbor - 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$795,718.00$7,929.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$755,966.00     Program Funds Drawdown $795,718.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,032,006.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,032,006.00

$22,000.00

$0.00

$0.00

$2,031,616.00

$2,031,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C001

$26,123.00

$17,975.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$17,975.00

$0.00

N/A

02/10/2013

$21,610.00

To Date

02/11/2010

Area Benefit (Census)

$2,031,616.00

Total Funds Expended

Responsible Organization:

$33,293.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$2,031,616.00$33,293.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$26,123.00     Program Funds Drawdown $2,013,641.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$466,676.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$466,676.00

$0.00

$0.00

$0.00

$461,673.00

$461,673.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C002

$64,795.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($110,127.00)

To Date

02/11/2010

Area Benefit (Census)

$461,673.00

Total Funds Expended

Responsible Organization:

$15,789.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$461,673.00$15,789.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$64,795.00     Program Funds Drawdown $461,673.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,617,941.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,617,941.00

($925,441.00)

$16,195.00

$0.00

$2,522,197.00

$2,522,197.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - D001

$182,179.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($267,049.00)

To Date

02/11/2010

Area Benefit (Census)

$2,522,197.00

Total Funds Expended

Responsible Organization:

$11,327.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,522,197.00$11,327.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/185# of Properties 0

$182,179.00     Program Funds Drawdown $2,522,197.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,755.32

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$487,755.32

$0.00

$0.00

$0.00

$487,755.32

$487,755.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001

$0.00

$48,153.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$28,225.32

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$487,755.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

$0.00     Program Funds Drawdown $459,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,743,781.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$12,743,781.00

$0.00

$0.00

$0.00

$12,976,823.00

$12,597,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - D001

$2,597,736.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$12,597,453.00

Total Funds Expended

Responsible Organization:

($379,370.00)

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$12,597,453.00($379,370.00)City of Detroit

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/427# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,597,736.00     Program Funds Drawdown $12,597,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,550,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$2,550,000.00

$0.00

$0.00

$0.00

$2,550,000.00

$2,450,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - D001

$829.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$2,450,161.00

Total Funds Expended

Responsible Organization:

$829.00

Clearance and Demolition Planned

Activity Description:

Demolition

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,450,161.00$829.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

438/255# of Properties 2

$829.00     Program Funds Drawdown $2,450,161.00

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan1502 Colorado Avenue 48506-Flint Match / N

Michigan519 Garland Street 48503-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,336,095.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,336,095.00

$0.00

$0.00

$0.00

$5,903,500.00

$4,995,304.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001

$1,337,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,995,304.00

Total Funds Expended

Responsible Organization:

$902,143.00

Construction of new housing Under Way

Activity Description:

Acquisition and New Construction of vacant and/or demolished properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,995,304.00$902,143.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110# of Housing Units 0

$1,337,800.00     Program Funds Drawdown $4,995,304.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,259,290.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,259,290.00

$17,997.00

$0.00

$0.00

$3,259,290.00

$3,280,713.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001

$63,786.00

$56,117.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$56,117.00

$0.00

N/A

02/10/2013

$17,997.00

To Date

02/11/2010

Direct Benefit (Households)

$3,280,713.00

Total Funds Expended

Responsible Organization:

$39,420.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,280,713.00$39,420.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$63,786.00     Program Funds Drawdown $3,224,596.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,844,915.00

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,844,915.00

$0.00

$0.00

$0.00

$1,844,915.00

$1,242,731.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001S

$419,341.00

$26,767.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$26,767.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,242,731.00

Total Funds Expended

Responsible Organization:

$19,339.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,242,731.00$19,339.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$419,341.00     Program Funds Drawdown $1,215,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,468.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$35,468.00

$0.00

$0.00

$0.00

$65,357.00

$35,468.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - C001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$35,468.00

Total Funds Expended

Responsible Organization:

($21,423.00)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$35,468.00($21,423.00)Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $35,468.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,494,215.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,494,215.00

$100,000.00

$0.00

$0.00

$4,339,696.00

$4,302,627.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - D001

$574,920.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$100,000.00

To Date

02/11/2010

Area Benefit (Census)

$4,302,627.00

Total Funds Expended

Responsible Organization:

$388,483.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$4,302,627.00$388,483.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

128/350# of Properties 27

$574,920.00     Program Funds Drawdown $4,302,627.00

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan1112 Avenue A 48503-Flint Match / N

Michigan1941 Basil Lane 48504-Flint Match / N

Michigan2110 W Home Ave 48504-Flint Match / N

Michigan1929 Basil Lane 48504-Flint Match / N

Michigan5709 Cloverlawn Drive 48504-Flint Match / N

Michigan5717 Cloverlawn Drive 48504-Flint Match / N

Michigan1211 W Home Avenue 48505-Flint Match / N

Michigan3918 W Kearsley St 48532-Flint Match / N

Michigan1526 N Grand Traverse 48503-Flint Match / N

Michigan2202 W Home Ave 48504-Flint Match / N

Michigan2517 Arlington Avenue 48506-Flint Match / N

Michigan719 Stanley Drive 48503-Flint Match / N

Michigan6709 Daryll Drive 48505-Flint Match / N

Michigan2118 Howard Ave 48503-Flint Match / N

Michigan1601 Mackin Road 48503-Flint Match / N

Michigan2712 N Franklin Ave 48506-Flint Match / N

Michigan812 Garland Street 48503-Flint Match / N

Michigan2014 Cadillac Street 48504-Flint Match / N

Michigan1012 Perry Street 48504-Flint Match / N

Michigan308 Sylvan Court 48502-Flint Match / N

Michigan910 Davis Street 48503-Flint Match / N

Michigan5801 Cloverlawn Drive 48504-Flint Match / N

Michigan6629 Daryll Drive 48504-Flint Match / N

Michigan1008 Lippincott Blvd 48503-Flint Match / N

Michigan1318 Caldwell Avenue 48503-Flint Match / N

Michigan6006 Cloverlawn Drive 48504-Flint Match / N

Michigan1913 Jasmine Road 48503-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,413,466.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,413,466.00

$0.00

$0.00

$0.00

$1,413,466.00

$1,003,641.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E001

$153,377.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,003,641.00

Total Funds Expended

Responsible Organization:

$51,091.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,003,641.00$51,091.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/50# of Households 0 0 0

$153,377.00     Program Funds Drawdown $1,003,641.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$415,000.00

$0.00

$0.00

$0.00

$415,000.00

$370,463.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E002

$83,922.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$370,463.00

Total Funds Expended

Responsible Organization:

$24,220.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$370,463.00$24,220.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

$83,922.00     Program Funds Drawdown $370,463.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,385,374.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$2,385,374.00

$0.00

$13,790,794.00

$0.00

$2,385,374.00

$2,385,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001

$0.00

$295,740.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$295,740.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,385,374.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,385,374.00$0.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/24# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,089,634.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan613 Henry Avenue SE 49503-Grand Rapids Match / N

Michigan1830 Collins Avenue SE 49507-Grand Rapids Match / N

Michigan815 Ardmore Street SE 49507-Grand Rapids Match / N

Michigan1135 Watkins Street SE 49505-Grand Rapids Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3 0/0 7/0 8/0# of Households 0 4 87.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,271,238.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$4,271,238.00

$0.00

$0.00

$0.00

$4,118,625.00

$3,948,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001S

$13,473.00

$276,737.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$276,737.00

$0.00

N/A

02/10/2013

($152,613.00)

To Date

02/11/2010

Direct Benefit (Households)

$3,948,153.00

Total Funds Expended

Responsible Organization:

$550.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,948,153.00$550.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/9 0/0 3/9# of Households 2 2 100.00

$13,473.00     Program Funds Drawdown $3,671,416.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1919 Silver Avenue 49507-Grand Rapids Match / N

Michigan455 Delaware Street SE 49507-Grand Rapids Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,200.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$142,200.00

$0.00

$0.00

$0.00

$142,200.00

$142,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($55,200.00)

To Date

02/11/2010

Direct Benefit (Households)

$142,200.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $142,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,228,089.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$6,228,089.00

$0.00

$3,309,090.00

$0.00

$6,214,931.00

$6,214,931.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001

$12,412.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($13,158.00)

To Date

02/11/2010

Direct Benefit (Households)

$6,214,931.00

Total Funds Expended

Responsible Organization:

$777.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$6,214,931.00$777.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/39# of Households 0 1 100.00

$12,412.00     Program Funds Drawdown $6,214,931.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan452 Delaware Street SE 49507-Grand Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,985,803.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$1,985,803.00

$0.00

$0.00

$0.00

$1,500,570.00

$1,500,570.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($485,233.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,500,570.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

$0.00     Program Funds Drawdown $1,500,570.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$952,206.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$952,206.00

$9,458.00

$162,624.00

$0.00

$926,613.00

$926,613.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E002

$21,624.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$9,458.00

To Date

02/11/2010

Direct Benefit (Households)

$926,613.00

Total Funds Expended

Responsible Organization:

$21,624.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$926,613.00$21,624.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$21,624.00     Program Funds Drawdown $926,613.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,296.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$65,296.00

$0.00

$0.00

$0.00

$65,296.00

$65,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($13,704.00)

To Date

02/11/2010

Direct Benefit (Households)

$65,296.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $65,296.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,009.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$29,009.00

$0.00

$0.00

$0.00

$20,128.00

$20,128.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids D001

$20,128.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$20,128.00

Total Funds Expended

Responsible Organization:

$20,128.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$20,128.00$20,128.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

$20,128.00     Program Funds Drawdown $20,128.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,212.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,000,212.00

$0.00

$0.00

$0.00

$1,000,212.00

$922,434.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001S

$164,062.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$940,696.00

Total Funds Expended

Responsible Organization:

$8,805.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$922,434.00$8,805.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$164,062.00     Program Funds Drawdown $940,696.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,640.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$8,640.00

$0.00

$0.00

$0.00

$25,200.00

$8,640.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B002

$1,890.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$8,640.00

Total Funds Expended

Responsible Organization:

$1,140.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$8,640.00$1,140.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,890.00     Program Funds Drawdown $8,640.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,769.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$212,769.00

$0.00

$0.00

$0.00

$212,769.00

$97,055.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - D001

$23,142.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

01/14/2010

Area Benefit (Census)

$97,055.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$23,142.00     Program Funds Drawdown $97,055.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,253,337.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,253,337.00

$100,000.00

$0.00

$0.00

$5,467,919.00

$4,227,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001S

$298,784.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$100,000.00

To Date

02/11/2010

Direct Benefit (Households)

$4,227,811.00

Total Funds Expended

Responsible Organization:

$74,474.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,227,811.00$74,474.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$298,784.00     Program Funds Drawdown $4,227,811.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$935,298.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$935,298.00

$33,131.00

$0.00

$0.00

$935,298.00

$869,783.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E002

$33,131.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$33,131.00

To Date

02/11/2010

Direct Benefit (Households)

$863,780.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$33,131.00     Program Funds Drawdown $863,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,172.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$63,172.00

$0.00

$0.00

$0.00

$105,300.00

$63,172.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E003

$25,328.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$63,172.00

Total Funds Expended

Responsible Organization:

$4,756.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$63,172.00$4,756.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$25,328.00     Program Funds Drawdown $63,172.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/6 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,220,952.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,220,952.00

$0.00

$0.00

$0.00

$3,096,865.00

$3,096,865.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - D001

$81,772.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$3,096,865.00

Total Funds Expended

Responsible Organization:

$81,772.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$3,096,865.00$81,772.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

103/145# of Properties 0

$81,772.00     Program Funds Drawdown $3,096,865.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041,594.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,041,594.00

$0.00

$0.00

$0.00

$2,041,594.00

$2,041,594.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,033,722.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$0.00     Program Funds Drawdown $2,033,722.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,789.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,240,789.00

$0.00

$0.00

$0.00

$3,240,789.00

$3,104,703.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001S

$472,669.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,104,703.00

Total Funds Expended

Responsible Organization:

$7,872.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,104,703.00$7,872.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$472,669.00     Program Funds Drawdown $3,104,703.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,101,455.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$5,101,455.00

$0.00

$0.00

$0.00

$5,101,455.00

$5,101,455.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001

$446,846.00

$532,902.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$532,902.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,101,455.00

Total Funds Expended

Responsible Organization:

$20,632.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$5,101,455.00$20,632.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/25 8/25# of Households 0 0 12.50

$446,846.00     Program Funds Drawdown $4,568,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,313,201.00

NSP Only - LH - 25% Set-Aside Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,313,201.00

$0.00

$0.00

$0.00

$4,313,201.00

$4,297,320.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001S

$6,835.00

$820,272.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$536,740.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,035,625.00

Total Funds Expended

Responsible Organization:

$241,063.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,297,320.00$241,063.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 0

$6,835.00     Program Funds Drawdown $3,498,885.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/25 0/0 8/25# of Households 0 0 100.00

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,600.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,600.00

$0.00

$0.00

$0.00

$8,700.00

$3,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B002

$2,100.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,600.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$2,100.00     Program Funds Drawdown $3,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,047,217.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,047,217.00

$0.00

$0.00

$0.00

$1,111,183.00

$1,047,217.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C001

$5,997.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,047,217.00

Total Funds Expended

Responsible Organization:

$5,997.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of forecloed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,047,217.00$5,997.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$5,997.00     Program Funds Drawdown $1,047,217.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,852.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$33,852.00

$0.00

$0.00

$0.00

$118,572.00

$33,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C002

$15,106.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$33,852.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99# of Properties 0

$15,106.00     Program Funds Drawdown $33,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$945,912.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$945,912.00

$0.00

$0.00

$0.00

$1,300,106.00

$939,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - D001

$118,554.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$939,597.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$939,597.00$0.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/140# of Properties 2

$118,554.00     Program Funds Drawdown $939,597.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1333 Roselawn Avenue 48915-Lansing Match / N

Michigan1210 Ballard Street 48906-Lansing Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,681,490.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,681,490.00

$0.00

$0.00

$0.00

$1,681,490.00

$1,532,105.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E001

$163,644.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,510,501.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$163,644.00     Program Funds Drawdown $1,510,501.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$6,300.00

$1,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E003

$1,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,200.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$1,200.00     Program Funds Drawdown $1,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,139,730.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$1,139,730.00

$60,647.00

$0.00

$0.00

$1,135,897.00

$1,135,897.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001

$139,730.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$56,814.00

To Date

02/11/2010

Direct Benefit (Households)

$1,135,897.00

Total Funds Expended

Responsible Organization:

$135,897.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,132,064.00$135,897.00Kalamazoo City

$3,833.00$0.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$139,730.00     Program Funds Drawdown $1,135,897.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/9 0/11 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,455.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$63,455.00

$0.00

$0.00

$0.00

$63,455.00

$63,455.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - D001

$208.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($179.00)

To Date

02/11/2010

Area Benefit (Census)

$63,455.00

Total Funds Expended

Responsible Organization:

$208.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$63,455.00$208.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

$208.00     Program Funds Drawdown $63,455.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,662,358.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$5,662,358.00

$0.00

$489,344.00

$0.00

$5,662,358.00

$5,634,311.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001

$16,551.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,036,751.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/14# of Households 0 0 0

$16,551.00     Program Funds Drawdown $5,036,751.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$569,465.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$569,465.00

$0.00

$0.00

$0.00

$560,843.00

$560,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001

$247,972.00

$171,985.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$171,985.00

$0.00

N/A

02/10/2013

($8,622.00)

To Date

02/11/2010

Direct Benefit (Households)

$560,843.00

Total Funds Expended

Responsible Organization:

$4,655.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00$0.00Kalamazoo City

$560,843.00$4,655.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$247,972.00     Program Funds Drawdown $388,858.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$494,416.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$494,416.00

$0.00

$0.00

$0.00

$508,157.00

$491,013.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C001

$18,134.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($4,102.00)

To Date

02/11/2010

Area Benefit (Census)

$490,915.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$18,134.00     Program Funds Drawdown $490,915.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,776.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$25,776.00

$0.00

$0.00

$0.00

$49,529.00

$25,776.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C002

$4,836.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$25,776.00

Total Funds Expended

Responsible Organization:

$3,341.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$25,776.00$3,341.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$4,836.00     Program Funds Drawdown $25,776.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,964.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$698,964.00

$946.00

$80,000.00

$0.00

$698,702.00

$698,702.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - D001

$100,174.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$946.00

To Date

02/11/2010

Area Benefit (Census)

$698,702.00

Total Funds Expended

Responsible Organization:

$9,107.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$698,702.00$9,107.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$100,174.00     Program Funds Drawdown $698,702.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,756,558.17

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,756,558.17

$0.00

$0.00

$0.00

$4,184,456.96

$3,689,834.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001

$573,177.00

$1,412,342.61

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1,412,342.61

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,689,834.61

Total Funds Expended

Responsible Organization:

$144,242.61

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,689,834.61$144,242.61Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00

$573,177.00     Program Funds Drawdown $2,277,492.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,776,320.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,776,320.00

$0.00

$0.00

$0.00

$1,685,889.00

$1,685,889.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($90,431.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,685,889.00

Total Funds Expended

Responsible Organization:

($90,431.00)

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,685,889.00($90,431.00)Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$0.00     Program Funds Drawdown $1,685,889.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,317.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$64,317.00

$0.00

$0.00

$0.00

$47,831.00

$47,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($16,486.00)

To Date

02/11/2010

Direct Benefit (Households)

$47,831.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition for rehabilitation of vacant and/or demolished properties.

Location Description:

The Kalamazoo County Land Bank, in partnership with the City of Kalamazoo, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $47,831.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,480,715.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,480,715.00

$0.00

$0.00

$0.00

$1,480,715.00

$1,130,634.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001S

$11,465.00

$287,610.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$287,610.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,130,634.00

Total Funds Expended

Responsible Organization:

$11,230.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,130,634.00$11,230.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

$11,465.00     Program Funds Drawdown $843,024.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,905,486.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,905,486.00

$24,828.00

$0.00

$0.00

$1,905,486.00

$1,905,486.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001

$75,634.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$24,828.00

To Date

02/11/2010

Direct Benefit (Households)

$1,905,486.00

Total Funds Expended

Responsible Organization:

$64,654.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,905,486.00$64,654.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$75,634.00     Program Funds Drawdown $1,905,486.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,187,651.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,187,651.00

$0.00

$0.00

$0.00

$2,265,831.00

$2,037,028.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C001

$217,416.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,037,028.00

Total Funds Expended

Responsible Organization:

$104,858.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Detroit $1,043,262 50 units; Grand Rapids $86,284 11 units; Hamtramck $336,014 24 units; Highland Park $235,678 25 units;
Pontiac $329,207 65 units; Wyandotte $235,386 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$2,037,028.00$104,858.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/192# of Properties 0

$217,416.00     Program Funds Drawdown $2,037,028.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$569,310.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$569,310.00

$0.00

$0.00

$0.00

$463,426.00

$200,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C002

$163,592.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$200,104.00

Total Funds Expended

Responsible Organization:

$11,723.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

Detroit $615,572 50 units; Hamtramck $7,813 24 units; Highland Park $5,042 10 units; Pontiac $29,275 65 units; Wyandotte
$6,658 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$200,104.00$11,723.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/166# of Properties 0

$163,592.00     Program Funds Drawdown $200,104.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,981,711.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,981,711.00

$0.00

$0.00

$0.00

$3,331,643.00

$2,957,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - D001

$186,456.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,957,221.00

Total Funds Expended

Responsible Organization:

$16,119.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Detroit $164,219 14 units; Grand Rapids $328,884 13 units; Hamtramck $734,603 42 units; Highland Park $1,180,365 58 units;
Pontiac $704,477 47 units; Wyandotte $219,095 16 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,957,221.00$16,119.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

75/190# of Properties 2

$186,456.00     Program Funds Drawdown $2,957,221.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan2352 Carpenter 48212-Hamtramck Match / N

Michigan12096 Lumpin 48212-Hamtramck Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,690,768.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,690,768.00

$0.00

$0.00

$0.00

$4,676,939.00

$4,676,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001

$836,533.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($13,829.00)

To Date

02/11/2010

Direct Benefit (Households)

$4,676,939.00

Total Funds Expended

Responsible Organization:

$836,533.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,676,939.00$836,533.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

$836,533.00     Program Funds Drawdown $4,676,939.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,716,635.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,716,635.00

$0.00

$0.00

$0.00

$285,904.00

$1,122,437.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001S

$285,904.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$285,904.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit  6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

$285,904.00     Program Funds Drawdown $285,904.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,750.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$143,750.00

$0.00

$0.00

$0.00

$27,998.00

$27,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E001S

$22,793.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($5,698.00)

To Date

02/11/2010

Direct Benefit (Households)

$27,998.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$22,793.00     Program Funds Drawdown $27,998.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,032,155.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,032,155.00

$0.00

$0.00

$0.00

$1,020,771.00

$1,020,771.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($11,384.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,020,771.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$0.00     Program Funds Drawdown $1,020,771.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,291.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$782,291.00

$0.00

$0.00

$0.00

$782,291.00

$759,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Hamtramck - E001

$4,373.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$759,006.00

Total Funds Expended

Responsible Organization:

$4,373.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Hamtramck 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$759,006.00$4,373.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$4,373.00     Program Funds Drawdown $759,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,308.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$346,308.00

$0.00

$0.00

$0.00

$346,308.00

$260,783.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park - E002

$593.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$260,783.00

Total Funds Expended

Responsible Organization:

$593.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$260,783.00$593.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$593.00     Program Funds Drawdown $260,783.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,192.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$947,192.00

$0.00

$0.00

$0.00

$947,192.00

$658,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park E001

$354,537.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$658,219.00

Total Funds Expended

Responsible Organization:

$140,713.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$658,219.00$140,713.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0

$354,537.00     Program Funds Drawdown $658,219.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,819,227.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,819,227.00

$0.00

$0.00

$0.00

$1,819,227.00

$1,650,117.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E001

$0.00

$342,708.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$87,390.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$1,394,799.00

Total Funds Expended

Responsible Organization:

$255,318.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,650,117.00$255,318.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,307,409.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,191,771.00

NSP Only - LMMI City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$1,191,771.00

$0.00

$0.00

$0.00

$1,191,771.00

$777,628.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002

$147,298.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$777,628.00

Total Funds Expended

Responsible Organization:

$777,628.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Pontiac, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$0.00$0.00City of Pontiac

$777,628.00$777,628.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

$147,298.00     Program Funds Drawdown $777,628.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/31# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,190.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$214,190.00

$0.00

$0.00

$0.00

$138,487.00

$199,834.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte - E001

$2,895.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

($75,703.00)

To Date

02/13/2010

Direct Benefit (Households)

$138,487.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$2,895.00     Program Funds Drawdown $138,487.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,378.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$27,378.00

$0.00

$0.00

$0.00

$82.00

$27,378.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

($27,296.00)

To Date

02/13/2010

Direct Benefit (Households)

$82.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $82.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,115,178.18

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$4,115,178.18

$148,017.35

$125,000.00

$0.00

$4,115,178.18

$4,115,178.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001

$306,450.00

$384,131.18

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$384,131.18

$0.00

N/A

02/10/2013

$148,017.35

To Date

02/11/2010

Direct Benefit (Households)

$4,115,178.18

Total Funds Expended

Responsible Organization:

$148,017.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,115,178.18$148,017.35Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$306,450.00     Program Funds Drawdown $3,731,047.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,231,711.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$3,231,711.00

$7,212.00

$0.00

$0.00

$3,231,711.00

$3,231,711.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001S

$162,802.00

$303,092.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$303,092.00

$0.00

N/A

02/10/2013

$7,212.00

To Date

02/11/2010

Direct Benefit (Households)

$3,231,711.00

Total Funds Expended

Responsible Organization:

$7,212.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,231,711.00$7,212.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$162,802.00     Program Funds Drawdown $2,928,619.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,115,844.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,115,844.00

$0.00

$0.00

$0.00

$1,228,263.00

$1,104,158.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - D001

$32,055.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,104,158.00

Total Funds Expended

Responsible Organization:

($16,747.00)

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,104,158.00($16,747.00)Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

119/200# of Properties 0

$32,055.00     Program Funds Drawdown $1,104,158.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,831,691.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,831,691.00

$179,259.00

$2,910,000.00

$0.00

$1,831,691.00

$1,831,691.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001

$363,727.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$179,259.00

To Date

02/11/2010

Direct Benefit (Households)

$1,831,691.00

Total Funds Expended

Responsible Organization:

$179,259.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,831,691.00$179,259.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$363,727.00     Program Funds Drawdown $1,831,691.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,786,693.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,786,693.00

$0.00

$0.00

$0.00

$1,786,693.00

$1,786,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001S

$81,844.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,786,693.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$81,844.00     Program Funds Drawdown $1,786,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,844,193.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,844,193.00

$7,041.00

$0.00

$0.00

$1,844,193.00

$1,844,193.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C001

$7,041.00

$7,040.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$7,040.00

$0.00

N/A

02/10/2013

$7,041.00

To Date

02/11/2010

Area Benefit (Census)

$1,844,193.00

Total Funds Expended

Responsible Organization:

$7,041.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,844,193.00$7,041.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$7,041.00     Program Funds Drawdown $1,837,153.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,937.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$121,937.00

$0.00

$0.00

$0.00

$177,404.00

$121,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C002

$77,828.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$121,937.00

Total Funds Expended

Responsible Organization:

$384.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$121,937.00$384.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$77,828.00     Program Funds Drawdown $121,937.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,640,254.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,640,254.00

$0.00

$0.00

$0.00

$1,733,455.00

$1,640,254.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - D001

$941,752.00

$1,800.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1,800.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,640,254.00

Total Funds Expended

Responsible Organization:

$1,800.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,640,254.00$1,800.00Saginaw County Land Bank

$0.00$0.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/125# of Properties 49

$941,752.00     Program Funds Drawdown $1,638,454.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan515 N. Jefferson 48607-Saginaw Match / N

Michigan1727 Stone 48602-Saginaw Match / N

Michigan1116 N. Webster 48602-Saginaw Match / N

Michigan1307 W. Genesee 48602-Saginaw Match / N

Michigan1213 N. Harrison 48602-Saginaw Match / N

Michigan917 N. Oakley 48602-Saginaw Match / N

Michigan1310 Union 48602-Saginaw Match / N

Michigan714 Hayes 48602-Saginaw Match / N

Michigan925 Sheridan Avenue 48601-Saginaw Match / N

Michigan617 N. 10th 48601-Saginaw Match / N

Michigan615 Catherine 48602-Saginaw Match / N

Michigan1215 Hayes 48602-Saginaw Match / N

Michigan1512 N. Oakley 48602-Saginaw Match / N

Michigan1322 State 48602-Saginaw Match / N

Michigan615 Miller 48602-Saginaw Match / N

Michigan1909 Hanchett 48602-Saginaw Match / N

Michigan912 N. Porter 48602-Saginaw Match / N

Michigan611 N. Porter 48602-Saginaw Match / N

Michigan915 Madison 48602-Saginaw Match / N

Michigan1020 Monroe 48602-Saginaw Match / N

Michigan821 Cleveland 48602-Saginaw Match / N

Michigan1208 Congress 48602-Saginaw Match / N

Michigan1015 State 48602-Saginaw Match / N

Michigan1020 Union 48602-Saginaw Match / N

Michigan1008 N. 4th 48601-Saginaw Match / N

Michigan1015 Union 48602-Saginaw Match / N

Michigan515 Clark Street 48602-Saginaw Match / N

Michigan512 N. Bond 48602-Saginaw Match / N

Michigan427 N. Webster 48602-Saginaw Match / N

Michigan2329 Hanchett 48602-Saginaw Match / N

Michigan413 N. Granger 48602-Saginaw Match / N

Michigan922 N. Granger 48602-Saginaw Match / N

Michigan603 N. Porter Street 48602-Saginaw Match / N

Michigan908 Union 48602-Saginaw Match / N

Michigan915 Hoyt 48607-Saginaw Match / N

Michigan620 Cronk 48601-Saginaw Match / N

Michigan2115 N. Bond 48602-Saginaw Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan1001 N. Fayette 48602-Saginaw Match / N

Michigan913 Howard 48601-Saginaw Match / N

Michigan1519 Delaware Street 48602-Saginaw Match / N

Michigan2016 N. Oakley 48602-Saginaw Match / N

Michigan718 W. Remington 48602-Saginaw Match / N

Michigan1712 N. Bond 48602-Saginaw Match / N

Michigan1421 W. Genesee 48602-Saginaw Match / N

Michigan622 N. Granger 48602-Saginaw Match / N

Michigan1512 Fenton 48602-Saginaw Match / N

Michigan803 Atwater 48601-Saginaw Match / N

Michigan2109 N Oakley Street 48602-Saginaw Match / N

Michigan1201 N. Fayette 48602-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,791,070.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$4,791,070.00

$195,964.00

$111,790.72

$0.00

$4,791,070.00

$4,608,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001

$1,386,363.00

$343,238.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$160,600.00

$0.00

N/A

02/10/2013

$195,964.00

To Date

02/11/2010

Direct Benefit (Households)

$4,608,432.00

Total Funds Expended

Responsible Organization:

$1,290,633.00

Construction of new housing Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,608,432.00$1,290,633.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,386,363.00     Program Funds Drawdown $4,447,832.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,839,028.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,839,028.00

$0.00

$0.00

$0.00

$1,839,028.00

$1,839,028.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001S

$4,560.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,839,028.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$4,560.00     Program Funds Drawdown $1,839,028.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,897,693.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,897,693.00

$18,842.00

$0.00

$0.00

$1,897,693.00

$1,897,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002

$173,751.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$18,842.00

To Date

02/11/2010

Direct Benefit (Households)

$1,897,693.00

Total Funds Expended

Responsible Organization:

$63,179.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,897,693.00$63,179.52City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$173,751.00     Program Funds Drawdown $1,897,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$868,386.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$868,386.00

$0.00

$0.00

$0.00

$868,386.00

$585,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002S

$184,271.00

$60,977.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$60,977.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$585,011.00

Total Funds Expended

Responsible Organization:

$21,504.48

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$585,011.00$21,504.48City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$184,271.00     Program Funds Drawdown $524,034.00

190

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,575.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,575.00

$0.00

$0.00

$0.00

$9,900.00

$1,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E003

$675.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,575.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$675.00     Program Funds Drawdown $1,575.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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